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Section 1 — Project Status

Things continue to move well. The buildings are all taking shape: block work and roof
framing are complete at the Committal Shelter; block work is nearly complete and roof
framing should start at the Administration Building next week; structural framing of the
maintenance building is underway; columbarium niches are being set; crypt installation
is underway and site concrete work has started. Other work in progress includes:

» [nstallation of stone veneer on Committal Shelter

Masonry work on the Administration Building

Erection of the metal building for maintenance

Construction of columbarium

Installation of permanent storm water management structures

Placement of pre-placed crypt (placement is underway in Section 8 and Section
7 has been prepped to receive crypts

Irrigation system installation has begun in Section 5, in-ground cremains

Road work

o Site concrete work include walks, stairs and the curved service seal wall

Issues: Primary issue continues to be excessive topsoil on the site. A borrow pit has
been dug in an undeveloped area of the cemetery for the provision structural fill.

Section 2 — Project Schedule

Work scheduled for the month of June includes:
e Continue site grading
o Complete placement of niches and begin installation of stone veneer on
columbarium
¢ Continue work on committal shelter, administration and maintenance buildings,
including masonry veneer and roofs
Continue work on storm management structures and site utilities
Continue site concrete, including walks
Complete installation of pre-placed crypts
Continue work on irrigation system
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Completion Dates:
e Substantial completion: 12/13/10
e Final completion: 1/13/11

At this time we anticipate no further delays in the progress of the work.

Section 3 — Photographs (taken June 29, 2010)

View of maintenance building from across
Bagging Plant Road. Note progress being
made on building structure (metal
building).
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Block work on Administration building is
nearly complete. Roof framing material
has been delivered to site.
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Columbarium niches being delivered and
installed.
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Quad concrete double lawn crypts in

mapeams  Ccmetery Section 8 — crypts on left side of

—-" e photo have been placed in permanent

i) L b — location. Crypts on right side of photo are
e ' staged for final placement.

Service seal wall — ready for installation of
masonry veneer. (Note on-going crypt
delivery in background.)
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Cemetery Section 7: prepped and ready
to receive crypts.
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